

Business Management Information System : (BMIS-FM)

Update

Michael B. Fraser
BMIS-FM Project Manager
April 13, 2000

Overview

- What is BMIS-FM?
- BMIS-FM Vision
- How did we get here?
- What is the current status?
- What are the next steps?
- How can I find out more?
- Q&A Session

What is BMIS-FM?

- Part of an overall ERP solution to support improved decision-making and accountability
- Covers entire department except FERC and the Power Marketing Administrations
- Initial focus is on a core financial system

BMIS-FM Vision

- Single, modern, integrated financial management system - part of ERP
- Complete, timely and accurate data and information
- Tools and capabilities to carry out
 - business management
 - management of operations
 - reporting to Central Mgmt. Agencies, Congress and the Public

Vision continued

- Supports both system and program performance measures
- Ease of use

Why should we change?

- Aged legacy systems that don't meet current reporting or mission related needs
- Systems are difficult and expensive to maintain
- Many auxiliary (cuff) systems leading to: duplication, inconsistent data, lack of interoperability

Core Financial System

- Budget Execution/Funds Control
- Accounts Payable
- Accounts Receivable
- Cost Accumulation/Distribution
- General Accounting
- Financial Reporting
- Project Accounting
- Fixed Asset Accounting

Major Legacy Replacements

- DISCAS
- MARS/FIS
- FDS
- Potentially others in the future

Potential Future ERP Functionality

- Budget Formulation
- Project Management
- Inventory
- Procurement
- Others when the Federal software matures

How did we get here?

■ Major legislative changes

- CFO Act - 1990
- FFIA - 1996
- GPRA - 1993
- GMRA - 1994
- Clinger-Cohen - 1996
- OMB Circular A-127

■ Internal study of future business, financial and information needs - 1995

How did we get here ? (cont.)

- SIM process developed a business case
- CHRIS project implemented
- Planning focus in FY 1998
- Extensive involvement of field and HQ functional experts in developing requirements - FY 1999
- Project Manager hired, project office established - FY 2000

What are the next steps?

- Issue final SOW
- Complete the evaluation
- Make award - 4th QTR FY 2000
- Evaluate infrastructure requirements
- Gap analysis
- Purchase software
- Pilots and testing

Procurement Phase

- GSA Schedule 70 buy
- Integrator with experience in Federal financials and ERP
- Software limited to JFMIP-certified products subset (Oracle, PeopleSoft, SAP)
- Web accessible
- Use DODnet
- Extensive testing and training planned

How can I find out more?

- BMIS-FM Web site -
www.cr.doe.gov/BMIS
- CFO Newsletter - periodic updates
- Ask your local DISCAS contacts
- Formal briefings, budget documents
- Future site visits, video conferences, mail lists
- Call, write, e-mail

Q & A Session

■ ?????????????

Contact Coordinates

Michael B. Fraser

BMIS-FM Project Manager CR-60

U.S. Department of Energy

19901 Germantown Road

Germantown, MD 20874

michael.fraser@hq.doe.gov

301-903-1428