

BNL Status of Business Systems



Mike Dooling
Manager, Business Systems

BMIS PHOENIX Meeting
July 31, 2002

Completed

- Initial ERP implementation has been completed
 - PeopleSoft Financials (9 modules)
 - PeopleSoft HRMS (3 modules)
- Other Major Business Systems (share PS tables)
 - Budgeting System (PeopleTools)
 - Guest Information System
 - Training Management System
 - Web Requisition
 - Work Order Management (COTS)
- PeopleSoft HR/Payroll Upgrade
 - Upgrade to Version 8 Completed
 - Basic Employee Self-Service deployed

Work in Process

- PeopleSoft Financials Upgrade
 - Version 7 to Version 8.4 – Scheduled for Q1 FY03
- PeopleSoft Travel & Expense
 - Planned Implementation – Q2 FY03
- HR/Payroll eModules
 - eBenefits – Create ability to view/change benefits during upcoming enrollment period
 - eCompensation – Used last year; minor modifications for this year
 - eProfile – New electronic personnel action workflow
 - eRecruit – Hiring lifecycle module

Future: Operational Stability

- Institute process to stay within current versions
 - “Goldilocks” principal – not too hot/not too cold
 - 6 months for major/minor releases
 - 4 weeks for tax upgrades (unless you need them)
- Eliminate last legacy system
 - Labor Cost Distribution
- Improve technical platform
 - Move toward scalable and fault-resistant
 - Implement systems management software



Future: Re-engineering

- Need for re-engineering
 - PeopleSoft is a very powerful, integrated ERP tool.
 - Much non-integrated and non-optimized processes still exist at BNL
 - Need real management information, not just data
- Planned actions
 - Use “tiger team” approach to focus re-engineering efforts
 - Leverage native functionality of PeopleSoft
 - Expand into re-engineering that may need new modules or customization